CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00216

TITLE: FB-10-0231 2680 S. Railroad Ave. — DATE: 06/06/18
Additional Demo and Well Abandonment

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change order provides compensation for the demolition of a 10,015 SF metal industrial building and foundation,
asphalt, concrete removal, associated site improvements, abandonment of two water wells and SWPPP in accordance
with direction provided by an email from the Authority, dated 05/02/2018 and for properties made available with
Authority letter PCM-TPZP-02060, dated 01/10/2017 and associated construction memorandum.

EXTRA WORK AT LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum price of $51,805.69. This lump sum constitutes full and
complete compensation for providing all services, labor, materials, equipment, tools and incidentals, including all
markups by reason of this change.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the
demolition of improvements noted for Parcel FB-10-0231 as described above unless otherwise directed.

TIME ADJUSTMENT:
Any delay due to this Change Order shall be evaluated pursuant to the Contract, including Section 23.4, “Equitabie
Adjustments — Limitation on Delay and Disruption Damages”, of the General Provisions.
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CALIFORNIA

High-Speed Rail Authority

TITLE: FB-10-0231 2680 S. Railroad Ave. — DATE: 06/06/18
Additional Demo and Well Abandonment

CHANGE ORDER (CO) CO No.: 00216

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Charge Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
meodifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Ceftificaiion
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accerdance with the terms of the Contract.

The amount of time and/cr compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason tc believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has nc reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as______ , - _ [indicate "none"” if no
such Subcontractors are invclved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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